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TO: Finance Working Group DATE: June 2, 2004

FR: Kenneth Folan

RE: STIP Project Ddivery Status for Projects Programmed in FY 2003-04

Background
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project ddlivery

requirements for trangportation projects. Projects programmed in the State Transportation Improvement
Program (STI1P) must receive an alocation from the California Transportation Commission (CTC) or
Caltrans by the end of the fiscal year in which the funds are programmed. Funds not allocated or
extended by the CTC within this deadline are deleted from the ST1P with the funds returned to the county
in the next county share period.

MTC staff monitors the delivery of STIP projects, and has been informing members of the Bay Area
Partnership on a monthly basis of the project ddlivery requirements and pending deadlines.

FY 2002-03 Projects on CTC Pending Allocation List

Due to the State’ s financia situation and its affect on available funds for STIP allocations, the CTC
implemented an Allocation Plan and established a pending alocation list.  Sixteen MTC FY 2002-03
projects totaling $4.4 million were submitted to Caltrans for alocation and placed on the pending list.
These projects are listed in Attachment A. These projects will either be programmed to a later year or
removed from the STIP as part of the 2004 STIP development. Once the 2004 STIP is adopted by the
CTC in August, the projects will no longer be on a pending list and must be submitted again for an
alocation in the year programmed.

FY 2003-04 Projects

As of the May 2004 CTC mesting, dl local projects programmed in FY 2003-04 have been submitted for
an dlocation or an aloceation extension, fulfilling the SB 45 requirement for FY 2003-04. Once the 2004
STIP is adopted by the CTC in August, the projects will no longer be on a pending list and must be
submitted again for an dlocation in the year programmed.

Please feel free to contact Kenneth Folan at (510) 464-7804 or kfolan@mtc.ca.gov with questions or
comments.

Attachments

Attachment A — FY 2002-03 STIP Projects on the CTC Pending Allocation List
Attachment B — STIP Funds Programmed in FY 2003-04
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Metropolitan Transportation Commission Attachment A
FY 2002-03 STIP Projects on the CTC Pending Allocation List

RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount  Allocations Balance Comments
ALA990020 AC Transit __Engine transmission rehab CON 628,000 0 628,000 *On CTC pending allocation list
*On CTC pending allocation list; below current allocation plan line -
CC-010024 Antioch Rt 4 Hillcrest Av EB off ramp, widen ENV 50,000 0 50,000 allocation not anticipated in near future
CC-991089 Lafayette Reliez Valley Rd walkway (SO) CON 109,000 0 109,000 *On CTC pending allocation list
CC-010033 Danville Oak Hill Park frontage improvements (SO) CON 62,000 0 62,000 *On CTC pending allocation list
ENV &
CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO)  7/18/2002 PSE 14,000 4,000 10,000 ENV 4,000; PSE 10,000 On CTC pending allocation list
CC-010036 San Pablo San Pablo Dam Rd ped path (SO) CON 115,000 0 115,000 *On CTC pending allocation list
ENV &
CC-010038 CC County 1-80 Bikeway storm drain grates (SO) 9/1/2002 PSE 5,000 3,000 2,000 ENV 3,000; PSE 2,000 On CTC pending allocation list
ROW &
CC010040 Martinez Bay Trail, phase 2 segments (SO) CON 300,000 0 300,000 ROW 200,000; CON 100,000 On CTC pending allocation list
Allocation request submitted for CON funds and moved above current
CC-010027 BART Pittsburg-Bay Point terminal zone, turnback PSE 350,000 0 350,000 allocation plan line; these PSE funds are on CTC pending allocation list
CC-010030 BART Add parking level @ Richmond BART station PSE 200,000 0 200,000 *On CTC pending allocation list
*On CTC pending allocation list; Remaining $92,000 lapsed - returned
MTC990004 MTC CMAQ match reserve (SO) Marin CON 23,000 0 23,000 to Marin County Share
PSE &
MRN010027 Sausalito Bridgeway, Princess-Johnson, rehab (SO) 4/3/2003 CON 131,000 0 131,000 CON 121,000; PSE 10,000 *On CTC pending allocation list
SF-010029 BART Embarcadero, Montgomery seismic retro (SO) ENV 442,000 0 442,000 *On CTC pending allocation list - Partial allocation - $442K of $500K
PSE
ROW & *On CTC pending allocation list PSE 157,000; 655,000 ROW; 688,000
SM-010005 BART SFO Airport Bicycle Trail (SO) CON 1,500,000 157,000 1,343,000 CON
*Two projects (292K and 231K) on CTC pending allocation list
MTC990004 MTC CMAQ match reserve (SO) Santa Clara CON 523,000 0 523,000 $274,000 lapsed and returned to county share
TOTAL MTC RTIP on Pending List 4,452,000 164,000 4,288,000
ITIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount  Allocations Balance Comments

SOL010030 Capitol Corr {Bahia Viaduct Track Upgrade - 190,000 - 190,000/*On CTC pending allocation list ENV 40,000; PSE 150,000

TOTAL MTC ITIP on Pending List 190,000 0 190,000

11/3/2003



STIP Funds Programmed in FY 2003-04 in the MTC Region

Metropolitan Transportation Commission

Attachment B

TOTAL STIP TOTAL STIP BALANCE TO BE
RTIP ITIP PROGRAMMED |ALLOCATED ALLOCATED
Alameda $ 53,501,000 [$ 1,000,000 [ $ 54,501,000 [ $ 36,084,000 | $ 18,417,000
ContraCosta [$ 10,154,000 [ $ 40,300,000 | $ 50,454,000 | $ - |$ 50,454,000
Marin $ 37,607,000 [ $ B E 37,607,000 | $ - [$ 37,607,000
Napa $ 709,000 | $ R E 709,000 | $ 60,000 | $ 649,000
San Francisco [ $ 26,521,000 | $ B E 26,521,000 | $ 59,000 [ $ 26,462,000
San Mateo $ 9,165,000 | $ 750,000 | $ 9,915,000 | $ 4,500,000 | $ 5,415,000
SantaClara [$ 17,479,000 | $ 23,000 | $ 17,502,000 | $ - [$ 17,502,000
Solano $ 7,104,000 | $ 3,956,000 | $ 11,060,000 | $ 2,971,000 | $ 8,089,000
Sonoma $ 15,970,000 [ $ 4,000,000 [ $ 19,970,000 | $ 227,000 | $ 19,743,000
[Totals [$ 178,210,000 | $ 50,029,000 | $ 228,239,000 [ $ 43,901,000 | $ 184,338,000 |

Printed on 5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

ALAMEDA COUNTY
ALAMEDA COUNTY
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments

ALA010038 AC Transit Bus component rehabilitation CON 8,500,000 0 8,500,000 *On CTC pending allocation list
CON 12,200,000; ROW
10,000,000; 20 month extension-
BRT990002 BART Oakland Airport connector guideway 6/26/2003 CON & ROW 22,200,000 15,000,000 7,200,000 April 04
ROW & ROW
ALA010005 Caltrans HOV on ramp at Newark Bl SUP 280,000 0 280,000 ROW 250,000; ROW SUP 30,000
ROW & ROW
ALA010006 Caltrans Extend Dumbarton HOV Ins to Rt 880 SUP 280,000 0 280,000 ROW 250,000; ROW SUP 30,000
CON & CON *On CTC pending allocation list
ALA010009 Caltrans Soundwall, Livermore,Vasco Rd-1st St SUP 941,000 0 941,000 CON 737,000; CON SUP 204,000
ROW & ROW
ALA010032 Caltrans Rt 580 noise barrier SUP 130,000 0 130,000 ROW 100,000; ROW SUP 130,000
CON & CON
ALA030011 Caltrans Sunol Grade Soundwalls SUP 10,037,000 10,037,000 0 Allocated
ALA990014 Caltrans 880 HOV Alvarado to SCL County Line ROW 11,047,000 11,047,000 0 Allocated
*On CTC pending allocation list/ AB
MTC990005 MTC PPM (SO) CON 86,000 0 86,000 3090 Reimbursement pending
TOTALS FOR ALAMEDA COUNTY - RTIP 53,501,000 36,084,000 17,417,000
ITIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments

ALA010015  [SIRC ACE Track Improvements [ ] con ] 1000000 o 1,000,000(20 month extension - May 04

TOTALS FOR ALAMEDA COUNTY - ITIP

1,000,000

0

1,000,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

CONTRA COSTA COUNTY
CONTRA COSTA
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations  Balance Comments

CC-010027 BART Pittsburg-Bay Point terminal zone, turnback CON 1,150,000 0 1,150,000 20 month extension- April 04
CC-010030 BART Add parking level @ Richmond BART station CON 1,800,000 0 1,800,000 20 month extension- April 04
CC-010003 Caltrans Westbound HOV lanes, Rt 4-Carquinez Br CON 5,000,000 0 5,000,000
CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO) CON 21,000 0 21,000 20 month extension- April 04
CC-010038 CC County 1-80 Bikeway storm drain grates (SO) CON 30,000 0 30,000 20 month extension- April 04
*On CTC pending allocation list/
MTC990005 MTC Planning, programming, and monitoring (SO) CON 53,000 0 53,000 AB 3090 Reimbursement pending
CC-010041 WCCTAC Richmond BART/Amtrak station, phase 3 CON 2,100,000 0 2,100,000 *On CTC pending allocation list
|
TOTALS FOR CONTRA COSTA COUNTY - RTIP 10,154,000 0 10,154,000
ITIP
Allocation Programmed Completed

TIP ID Agency Project Date Phase Amount Allocations Balance Comments
... |

ENV &
CC-010002 Caltrans Caldecott Tunnel 4th Bore PSE 12,000,000 0 12,000,000 ENV 2,000,000; PSE 10,000,000

CON & CON 18,000,000; CON SUP
CC-010003 Caltrans 1-80 WB HOV Gap Closure CON SUP 23,300,000 0 23,300,000 5,300,000
CC-010009 CCTA SR 4 East widening - Loveridge to Somersville CON 3,000,000 0 3,000,000 Shifted to FY 2004-05
CC-010041 West CC TAC Richmond Intermodal Station-Phase I CON 2,000,000 0 2,000,000 *On CTC pending allocation list

TOTALS FOR CONTRA COSTA COUNTY - ITIP 40,300,000 0 40,300,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004
MARIN COUNTY

MARIN COUNTY

RTIP
Allocation Programmed | Completed
TIP ID Agency Project Date Phase Amount Allocations | Balance Comments
MRN990001 Caltrans Reversible HOV, segs 2,3,4 CON 37,474,000 0 37,474,000
MTC990004 MTC CMAQ match reserve (SO) CON 115,000 0 115,000 20 month extension- April 04
Removed from STIP; obligated w/
MTC990003 MTC Regional rideshare program (SO) CON 0 0 0 CMAQ funds -$104,000
*On CTC pending allocation list/ AB
MTC990005 MTC PPM (SO) CON 18,000 0 18,000 3090 Reimbursement pending
TOTALS FOR MARIN COUNTY - RTIP 37,607,000 0 37,607,000

5/26/2004



NAPA COUNTY

STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004
NAPA COUNTY

RTIP

Allocation Programmed  Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
NAPO30001 Caltrans Trancas St interchange CON 639,000 0 639,000

*On CTC pending allocation list/

MTC990005 MTC PPM (SO) CON 10,000 0 10,000 AB 3090 Reimbursement pending
NAP010009 MTC/Napa TPA PPM (SO) CON 60,000 60,000 0 Allocated - FEB-04
TOTALS FOR NAPA COUNTY - RTIP 709,000 60,000 649,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004
SAN FRANCISCO COUNTY

SAN FRANCISCO COUNTY

RTIP
Allocation Programmed Completed

TIP ID Agency Project Date Phase Amount Allocations  Balance Comments
|
SF-010031 BART 16th St Mission plaza improvements (SO) ENV 7,000 0 7,000 20 month extension- April 04
SF-010032 BART Talking signs, downtown SF stations PSE 63,000 0 63,000 20 month extension- April 04
SF-010033 BART Replace ADA tiles at platform edges PSE 50,000 0 50,000 20 month extension- April 04

Removed from STIP; obligated w/
MTC990003 MTC Regional rideshare program (SO) CON 0 0 0 CMAQ funds - $337,000

*On CTC pending allocation list/
MTC990005 MTC Planning, programming, and monitoring (SO) CON 46,000 0 46,000 AB 3090 Reimbursement pending
SF-010008 MTC/SFCTA  Planning, programming, and monitoring (SO) CON 59,000 59,000 0 Allocated - FEB-04
SF-010021 San Francisco Audible ped signals, 50 intersections (SO) PSE 20,000 0 20,000 20 month extension- April 04
SF-010022 San Francisco Retrofit median refuges, 4 intersections (SO) PSE 6,000 0 6,000 20 month extension- April 04
SF-991029 San Francisco 3rd St Integrated TMS CON 700,000 0 700,000 20 month extension- April 04
SF-991030 Caltrans Doyle Dr replace ENV 3,000,000 0 3,000,000 *On CTC pending allocation list
SF-970105 SF Muni 3rd St light rail, maintenance facility CON 22,570,000 0 22,570,000 *On CTC pending allocation list
TOTALS FOR SAN FRANCISCO COUNTY RTIP 26,521,000 59,000 26,462,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004
SAN MATEO COUNTY

SAN MATEO COUNTY

RTIP
Allocation Programme Completed
TIP ID Agency Project Date Phase d Amount Allocations Balance Comments
-
SM-010005 BART SFO Airport Bicycle Trail (SO) CON 777,000 0 777,000 *On CTC pending allocation list
ROW &
SM-010046 Caltrans Aux lanes-SCL Co. line to Marsh Rd ROW SUP 1,151,000 0 1,151,000 ROW 1,046,000; ROW SUP 105,000
ROW &

SM-010047 Caltrans Willow Rd interchange reconstruction ROW SUP 1,940,000 0 1,940,000 ROW 1,764,000; ROW SUP 176,000
SM-979013 Caltrans Devil's Slide tunnel CON 750,000 0 750,000
SM-990003 Caltrans Ralston Interchange Jun-03  CON 4,500,000 4,500,000 0

Removed from STIP; obligated w/ CMAQ
MTC990003 MTC Regional rideshare program (SO) CON 0 0 0 funds - $265,000

*On CTC pending allocation list/ AB 3090
MTC990005 MTC PPM (SO) CON 47,000 0 47,000 Reimbursement pending
|
TOTALS FOR SAN MATEO COUNTY - RTIP 9,165,000 4,500,000 4,665,000
ITIP

Allocation Programme Completed

TIP ID Agency Project Date Phase d Amount Allocations Balance Comments

SM-979013  Caltrans  Devil's Slide Bypass CON 750,000 0 750,000

TOTALS FOR SAN MATEO COUNTY - ITIP 750,000 0 750,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SANTA CLARA COUNTY
SANTA CLARA COUNTY
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations  Balance Comments
|
SCL010035 Caltrans Soundwalls, Bird Av-Los Gatos Crk ENV 54,000 0 54,000
SCL010036 Caltrans Soundwalls, Mabury-Upper Penetencia Crk, NB ENV 11,000 0 11,000
SCL030008 Caltrans Guadalupe landscaping CON 1,000,000 0 1,000,000
SCL970002 Caltrans Rt 152 Passing and truck climbing lanes CON 4,158,000 0 4,158,000
SCL990041 Caltrans Guadalupe Pkwy HOV CON 1,000,000 0 1,000,000
CON & CON CON 6,763,000;

SCL991077 Caltrans  Sunol Grade SB HOV, Ph 3 SUP 8,308,000 0 8,308,000 CON SUP 1,545,000

Removed from STIP; obligated w/
MTC990003 MTC Regional rideshare program (SO) CON 0 0 0 CMAQ funds - $718,000

*On CTC pending allocation list/
MTC990005 MTC Planning, programming, and monitoring (SO) CON 346,000 0 346,000 AB 3090 Reimbursement pending

*On CTC pending allocation list/
SCL010004 SCVTA Planning, programming, and monitoring (SO) CON 861,000 0 861,000 AB 3090 Reimbursement pending
SCL030012 SCVTA  GARVEE - Coleman CON 0 0 0
SCL030012 SCVTA  GARVEE - 87 North CON 720,000 0 720,000
SCL030012 SCVTA  GARVEE - 87 South CON 828,000 0 828,000
SCL030001 Caltrans Rt 87 Trimble aux land landscaping PSE 193,000 0 193,000

TOTALS FOR SANTA CLARA COUNTY - RTIP 17,479,000 0 17,479,000

ITIP

SCL030001 Caltrans Rt 87 Trimble aux land landscaping ROW 23,000 0 23,000

TOTALS FOR SANTA CLARA COUNTY - ITIP 23,000 0 23,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004
SOLANO COUNTY
SOLANO COUNTY

RTIP

Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments

SOL010031 Benicia Intermodal transit station, Benicia ENV 225,000 0 225,000 20 month extension- April 04
SOL030002 CapCorrJP/Bahia viaduct track & bridge upgrade CON 1,000,000 0 1,000,000 *On CTC pending allocation list
SOL010029 Dixon Transit operations building (SO) CON 400,000 0 400,000 20 month extension- April 04
SOL010032 Fairfield Capitol Corridor rail station, Fairfield PSE 125,000 0 125,000 *On CTC pending allocation list
Removed from STIP; obligated w/
MTC990003 MTC Regional rideshare program (SO) CON 0 0 0 CMAQ funds - $163,000
MTC990004 MTC CMAQ match reserve (SO) CON 178,000 0 178,000 20 month extension- April 04
*On CTC pending allocation list/ AB
MTC990005 MTC PPM (SO) CON 26,000 0 26,000 3090 Reimbursement pending
SOL010002 MTC/STA PPM (SO) CON 75,000 75,000 0 Allocated - FEB-04
PSE & *On CTC pending allocation list
SOL990004 Solano TA Jepson Parkway (I-80 reliever) CON 4,650,000 0 4,650,000 CON 4,400,000; PSE 250,000
SOL950035 Vallejo Vallejo ferry terminal parking PSE 0 0 0 $1.2M PSE shifted to FY 4/5
S0L991032 Vallejo Baylink ferry maintenance facility PSE 425,000 0 425,000 20 month extension- April 04
- |
TOTALS FOR SOLANO COUNTY - RTIP 7,104,000 75,000 7,029,000
ITIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
... |
SOL010030 CCJPA Bahia Viaduct Track Upgrade CON 1,060,000 0 1,060,000 *On CTC pending allocation list
SOL990001 Caltrans  Recon connectors, Rt 680, mitigat May-03 2,896,000 2,896,000

TOTALS FOR SOLANO COUNTY - ITIP 3,956,000 2,896,000 1,060,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SONOMA COUNTY
SONOMA COUNTY
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations  Balance Comments
.
SONO010002 Caltrans Petaluma operational improvements CON 2,000,000 0 2,000,000
SONO010001 Caltrans Steele Lane Interchange Improvements CON 13,358,000 0 13,358,000
Removed from STIP; obligated w/
MTC990003 MTC Regional rideshare program (SO) CON 0 0 0 CMAQ funds - $185,000
MTC990004 MTC CMAQ match reserve (SO) CON 127,000 0 127,000 20 month extension- April 04

*On CTC pending allocation list/ AB

MTC990005 MTC PPM (SO) CON 31,000 0 31,000 3090 Reimbursement pending
*$227,000 Allocated in Feb-04 -
remainder will be 3090

SON010017 MTC/SCTA PPM (SO) CON 454,000 227,000 227,000 Reimbursement
. o |
TOTALS FOR SONOMA COUNTY - RTIP 15,970,000 227,000 15,743,000
ITIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations  Balance Comments
.|
CON & CON CON 3,200,000;
SON010002 Caltrans 101 - Aux lane SB - Rt 116 to E. Wash. SUP 4,000,000 0 4,000,000 CON SUP 800,000

TOTALS FOR SONOMA COUNTY - ITIP 4,000,000 0 4,000,000

5/26/2004



